
NML - FY12 Budget and 
Technical Goals 

Jerry Leibfritz 
Fermilab 

December 12, 2011 



Dec. 12, 2011 NML Monday Meeting 2	


Outline 

•  Budgets (ARRA, SRF, Operating) 

•  Labor and Effort Reporting 

•  Technical Goals/Milestones 
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General Comments 

•  Overall Project Plan/Phases/CMTF & PXIE – Future Talk 
–  CMTF & PXIE budgets (M&S and Labor are separate from NML) 

Naming 
•  ASTA - (Advanced Superconducting Test Accelerator) 

–  Newest name in on-going attempt to change name from “NML” 
–  This is currently the official name for the accelerator in NML 
–  The building is still called New Muon Lab (or NML) 
–  The new buildings are called CMTF (Cryomodule Test Facility) 
–  We are still calling the whole complex the “SRF Accelerator 

Test Facility” 



NML Budget (M&S) 

•  FY11 (M&S) ($7.1M) 
–  $6M ARRA Funds (180s) 
–  $1.1M SRF Funds (18.2) 

•  FY12 (M&S) ($2.8M) 
–  $0.3M ARRA Funds (180s) (mainly T&M) 
–  $1.9M SRF Funds    (18.2) 
–   $0.6M Op. Funds    (18.13)   

•  New Operating Funds (18.13.7.4.1.1.6.1) 
–  Over next couple years all funding will be operations (18.13) and 

Infrastructure funding will stop (18.2) 
–  Eventually, may only have one task number?? 
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FY12 Budget Distribution 
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FY12 Operating Budget 
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Labor and Effort Reporting 

•  FY12 NML Labor (~38 FTE’s) 
•  FTL/Effort Reporting 

–  18.1.7.4.1.1.6.1 (ILC Operating) (~ 2 FTE’s) 
•  We get a small amount of ILC money and consider CM1 Operations 

to be an ILC Activity 
•  Elvin, Oleg, J. Reid, Cryo. Engineers 

–  18.13.7.4.1.1.6.1 (New Operating Funds) (~ 9 FTE’s) 
•  To keep it simple, we are starting with those that live at NML and all 

that directly report to me. 
•  Curtis, Lucy, Steve, myself, R. Kellett, NML & A0 Techs., Kermit… 

–   20…..(AD Task Number) (~ 2 FTE’s) 
•  AD has agreed to pay for Chip and Darren in FY12 

–   18.2.7.4.1.1.*.1 (~ 25 FTE’s) 
•  All others keep charging to appropriate NML task number 

Dec. 12, 2011 NML Monday Meeting 7	




Dec. 12, 2011 NML Monday Meeting 

NML Milestones 

•  Complete Installation of Beam Dump   (Dec. 2011) 
•  Remove CC1 from A0 Photoinjector   (Dec. 2011) 

•  Delivery of 2nd Cryomodule to NML (S1)   (Jan. 2012) 
•  Gun System installed at NML    (Mar. 2012) 
•  Install CC1       (April 2012) 
•  Cooldown CM2      (May 2012) 
•  First Beam (out of Gun)     (June 2012) 
•  Beam through Cryomodule (from gun to dump)  (Dec. 2012) 
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NML Technical Goals 

See Detailed Task List 
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